

Overall time table											
Week	4	5	6	7	8	9	10	11	12		
	Starting week	Research	Research	Learning the software	Prototyping	Prototyping	Prototyping	Documentation	Presentation		
	Milestone 1: 23/1		Milestone 2: 6/2		Milestone 3: 17/2				Milestone 4: 17-18/3		total:
Scheduled time (h)	2	10	15	20	20	20	20	20	8		135
Time spent (h)	10	9	15	18	19	19,75	14,75	16,5	10		132

Week	4						
Date		20-jan	21-jan	22-jan	23-jan		
Day		Tuesday	Wednesday	Thursday	Friday		
Subject		Project info	-	Skype chat	Milestone 1		Total time:
Scheduled time (h)		13.00-14.00		16.00-17.00	23.59		2
Time spent (h)		4	1	3	2		10

Week	5						
Date	26-jan	27-jan	28-jan	29-jan	30-jan		
Day	Monday	Tuesday	Wednesday	Thursday	Friday		
Subject	Research	Research	Research	Skype chat	Research		Total time:
Scheduled time (h)	2	2	2	2	2		10
Time spent (h)	2,5	0,5	2	2	2		9

Week	6						
Date	02-feb	03-feb	04-feb	05-feb	06-feb		
Day	Monday	Tuesday	Wednesday	Thursday	Friday		
Subject	Research	Research	Research	Skype chat	Milestone 2		Total time:
Scheduled time (h)	3	3	3	3	3		15
Time spent (h)	3	3	3	3	3		15

Week	7						
Date	09-feb	10-feb	11-feb	12-feb	13-feb		
Day	Monday	Tuesday	Wednesday	Thursday	Friday		
Subject	Learning software	Learning software	Learning software	Skype chat	Learning software		Total time:
Scheduled time (h)	4	4	4	4	4		20
Time spent (h)	2	3	4	5	4		18

Week	8						
Date	16-feb	17-feb	18-feb	19-feb	20-feb		
Day	Monday	Tuesday	Wednesday	Thursday	Friday		
Subject	Prototyping	Milestone 3	Prototyping	Skype chat	Prototyping		Total time:
Scheduled time (h)	4	4	4	4	4		20
Time spent (h)	2,5	6	2	5,5	3		19

Week	9						
Date	23-feb	24-feb	25-feb	26-feb	27-feb		
Day	Monday	Tuesday	Wednesday	Thursday	Friday		
Subject	Prototyping	Prototyping	Prototyping	Skype chat	Prototyping		Total time:
Scheduled time (h)	4	4	4	4	4		20
Time spent (h)	4,5	4,5	2	4,75	4		19,75

Week	10						
Date	02-mar	03-mar	04-mar	05-mar	06-mar		
Day	Monday	Tuesday	Wednesday	Thursday	Friday		
Subject	Prototyping	Prototyping	Prototyping	Skype chat	Prototyping		Total time:
Scheduled time (h)	4	4	4	4	4		20
Time spent (h)	3,75	1,5	1,5	4	4		14,75

Week	11						
Date	09-mar	10-mar	11-mar	12-mar	13-mar		
Day	Monday	Tuesday	Wednesday	Thursday	Friday		
Subject	Documentation	Documentation	Documentation	Skype chat	Documentation		Total time:
Scheduled time (h)	4	4	4	4	4		20
Time spent (h)	-	4	4,5	4	4		16,5

Week	12						
Date	16-mar	17-mar	18-mar				
Day	Monday	Tuesday	Wednesday				
Subject	Preparing press.	Milestone 4	Milestone 4				Total time:
Scheduled time (h)	4	2	2				8
Time spent (h)	4	2	4				10

Note: Eventhough Thursday's says Skype chat, that just means 16.00-17.00, not four hours of chatting.